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ESTIMATE RUN 11/18/2011

ESTIMATE SUMMARY 07:36:09

CONTID: C17891         ESTIMATE NO: 0005 FINL 2005

PCN: 17891-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 36, WEST OF WATKINS TO BENNETT PERCENT TIME:

PROJECT NO: STA0362-030                   

US 36, WEST OF WATKINS TO BENNETT

NAME OF ROAD: 036C, 036D

PROJECT COUNTIES: ADAMS, REGION 1

CONTRACTOR:

LAFARGE NORTH AMERICA INC. PAY PERIOD ENDING 11/18/2011 DATE TIME STARTED 04/14/2011

1800 N TAFT ROAD DATE LET 03/10/2011 DATE WORK BEGAN 04/25/2011

 DATE AWARDED 03/21/2011 DATE TIME STOPPED 08/26/2011

 DATE CONTRACT EXECUTED 04/13/2011 DATE ACCEPTED 08/26/2011

FORT COLLINS CO 80521     970 407-3600 DATE NOTICE TO PROCEED 04/14/2011

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,645,310.12 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 2,349,462.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 35,241.93

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

100.00%

-0.02

0.00

0.00

35,241.93

$

$

$

$

2,645,310.14

0.00

2,645,310.14

0.00

2,645,310.14

0.00

0.00

2,645,310.14

0.00

AMOUNT DUE 2,645,310.14 35,241.93

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 35,241.93

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

ARAPAHOE, REGION 1

58.0 TIME ALLOW: 58

ORIG TIME ALLOW: 42
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PCN: 17891-BID    ESTIMATE RUN 11/18/2011

PROJECT: STA0362-030                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:36:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Delineator 184.000

0.000

202-00090  
 

184.000

EACH

4.15000 763.60184.000

0.00

0009 Removal of Asphalt Mat 120.000

0.000

202-00220  
 

120.000

SY  

34.17000 4,100.40120.000

0.00

0010 Removal of Asphalt Mat (Planing) 811.000

0.000

202-00240  
 

811.000

SY  

5.70000 4,622.70811.000

0.00

0011 Removal of Asphalt Mat (Planing) (Special) 12,131.000

0.000

202-00246  
 

12,131.000

SY  

3.00000 36,393.0012,131.000

0.00

0012 Removal of Pavement Marking 333.000

0.000

202-00250  
 

333.000

SF  

3.00000 999.00333.000

0.00

0015 *Removal of Ground Sign 17.000

0.000

202-00810  
 

17.000

EACH

20.65000 351.0517.000

0.00

0020 *Removal of Sign Panel 36.000

0.000

202-00821  
 

36.000

EACH

10.30000 370.8036.000

0.00

0025 *Embankment Material (Complete In Place) 131.000

0.000

203-00060  
 

131.000

CY  

20.40000 2,672.40131.000

0.00

0030 Muck Excavation 94.500

0.000

203-00100  
 

94.500

CY  

7.50000 708.7594.500

0.00

0035 Blading 5.000

0.000

203-01500  
 

5.000

HOUR

120.00000 600.005.000

0.00

0040 Potholing 5.000

0.000

203-01597  
 

5.000

HOUR

140.00000 700.005.000

0.00
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PCN: 17891-BID    ESTIMATE RUN 11/18/2011

PROJECT: STA0362-030                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:36:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0045 *Erosion Log (12 Inch) 21.000

0.000

208-00002  
 

21.000

LF  

3.75000 78.7521.000

0.00

0050 *Gravel Bag 0.000

0.000

208-00034  
 

0.000

LF  

6.65000 0.000.000

0.00

0055 Vehicle Tracking Pad 1.000

0.000

208-00070  
 

1.000

EACH

2,256.00000 2,256.001.000

0.00

0060 Removal and Disposal of Sediment (Labor) 4.000

0.000

208-00103  
 

4.000

HOUR

35.00000 140.004.000

0.00

0065 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000

HOUR

50.00000 0.000.000

0.00

0070 Sweeping (Sediment Removal) 10.000

0.000

208-00106  
 

10.000

HOUR

185.00000 1,850.0010.000

0.00

0075 *Erosion Control Supervisor 32.500

0.000

208-00205  
 

32.500

HOUR

60.00000 1,950.0032.500

0.00

0080 *Reset Mailbox Structure (Type 1) 15.000

0.000

210-00011  
 

15.000

EACH

129.00000 1,935.0015.000

0.00

0085 *Seeding (Native) 0.100

0.000

212-00006  
 

0.100

ACRE

694.00000 69.400.100

0.00

0090 *Soil Conditioning 0.100

0.000

212-00032  
 

0.100

ACRE

459.00000 45.900.100

0.00

0095 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000

ACRE

664.00000 0.000.000

0.00
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PCN: 17891-BID    ESTIMATE RUN 11/18/2011

PROJECT: STA0362-030                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:36:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0100 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000

ACRE

664.00000 0.000.000

0.00

0105 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000

LB  

4.10000 0.000.000

0.00

0110 *Soil Retention Blanket (Straw-Coconut) 334.000

0.000

216-00201  
 

334.000

SY  

2.90000 968.60334.000

0.00

0115 Aggregate Base Course (Class 6) 2,106.000

0.000

304-06007  
 

2,106.000

CY  

30.00000 63,180.002,106.000

0.00

0120 *Hydrated Lime 557.920

0.000

307-00000  
 

557.920

TON 

199.00000 111,026.08557.920

0.00

0125 Hot Mix Asphalt (Patching) (Asphalt) 329.670

0.000

403-00720  
 

329.670

TON 

95.00000 31,318.65329.670

0.00

0130 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 16,811.550

0.000

403-34751  
 

16,811.550

TON 

56.00000 941,446.8016,811.550

0.00

0131 Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 938.780

0.000

403-34841  
 

938.780

TON 

76.35000 71,675.85938.780

0.00

0135 *Cold Bituminous Pavement (Recycle) 178,240.000

0.000

406-09500  
 

178,240.000

SY  

2.50000 445,600.00178,240.000

0.00

0140 Emulsified Asphalt (Slow-Setting) 8,999.000

0.000

411-10255  
 

8,999.000

GAL 

1.98000 17,818.028,999.000

0.00

0145 Recycling Agent 214,784.000

0.000

411-90040  
 

214,784.000

GAL 

1.99000 427,420.16214,784.000

0.00
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PCN: 17891-BID    ESTIMATE RUN 11/18/2011

PROJECT: STA0362-030                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:36:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0150 *Geotextile (Erosion Control) (Class 1) 812.000

0.000

420-00102  
 

812.000

SY  

12.00000 9,744.00812.000

0.00

0155 *Riprap (12 Inch) 49.000

0.000

506-00212  
 

49.000

CY  

79.00000 3,871.0049.000

0.00

0160 *Fence (Plastic) 128.000

0.000

607-11525  
 

128.000

LF  

3.95000 505.60128.000

0.00

0165 *Delineator (Flexible) (Type I) 165.000

0.000

612-00041  
 

165.000

EACH

34.05000 5,618.25165.000

0.00

0170 *Delineator (Flexible) (Type II) 34.000

0.000

612-00042  
 

34.000

EACH

34.05000 1,157.7034.000

0.00

0175 *Delineator (Flexible) (Type III) 20.000

0.000

612-00043  
 

20.000

EACH

34.05000 681.0020.000

0.00

0180 *Sign Panel (Class I) 74.000

0.000

614-00011  
 

74.000

SF  

20.65000 1,528.1074.000

0.00

0185 *Sign Panel (Class II) 320.000

0.000

614-00012  
 

320.000

SF  

20.65000 6,608.00320.000

0.00

0190 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 168.000

0.000

614-01585  
 

168.000

LF  

18.55000 3,116.40168.000

0.00

0195 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 14.000

0.000

614-01588  
 

14.000

EACH

309.00000 4,326.0014.000

0.00

0200 *Flashing Beacon (Solar Powered) 4.000

0.000

614-80001  
 

4.000

EACH

4,641.00000 18,564.004.000

0.00
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PCN: 17891-BID    ESTIMATE RUN 11/18/2011

PROJECT: STA0362-030                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:36:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0205 *Construction Surveying 1.000

0.000

625-00000  
 

1.000

L S 

7,000.00000 7,000.001.000

0.00

0210 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

60,008.82000 60,008.821.000

0.00

0215 Public Information Services 1.000

0.000

626-01000  
 

1.000

L S 

3,500.00000 3,500.001.000

0.00

0220 *Epoxy Pavement Marking 602.000

0.000

627-00005  
 

602.000

GAL 

51.80000 31,183.60602.000

0.00

0225 *Pavement Marking Paint (Low VOC Solvent Base) 1,432.000

0.000

627-00012  
 

1,432.000

GAL 

33.65000 48,186.801,432.000

0.00

0230 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 54.000

0.000

627-30405  
 

54.000

SF  

18.65000 1,007.1054.000

0.00

0235 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

246.000

0.000

627-30410  
 

246.000

SF  

10.35000 2,546.10246.000

0.00

0240 *Flagging 2,701.250

0.000

630-00000  
 

2,701.250

HOUR

19.00000 51,323.752,701.250

0.00

0245 *Traffic Control Inspection 39.000

0.000

630-00007  
 

39.000

DAY 

122.00000 4,758.0039.000

0.00

0250 *Traffic Control Management 52.000

0.000

630-00012  
 

52.000

DAY 

485.00000 25,220.0052.000

0.00

0255 *Flashing Beacon (Portable) 2.000

0.000

630-80001  
 

2.000

EACH

311.00000 622.002.000

0.00
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PCN: 17891-BID    ESTIMATE RUN 11/18/2011

PROJECT: STA0362-030                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:36:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0260 *Construction Traffic Sign (Panel Size A) 29.000

0.000

630-80341  
 

29.000

EACH

8.30000 240.7029.000

0.00

0265 *Construction Traffic Sign (Panel Size B) 91.000

0.000

630-80342  
 

91.000

EACH

20.70000 1,883.7091.000

0.00

0270 *Construction Traffic Sign (Panel Size C) 11.000

0.000

630-80343  
 

11.000

EACH

29.00000 319.0011.000

0.00

0275 *Construction Traffic Sign (Special) 208.000

0.000

630-80344  
 

208.000

SF  

12.45000 2,589.60208.000

0.00

0280 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

2.000

EACH

3,005.00000 6,010.002.000

0.00

0285 *Drum Channelizing Device 10.000

0.000

630-80360  
 

10.000

EACH

10.35000 103.5010.000

0.00

0290 *Traffic Cone 300.000

0.000

630-80380  
 

300.000

EACH

7.25000 2,175.00300.000

0.00

0295 *Mobile Pavement Marking Zone 1.000

0.000

630-80510  
 

1.000

L S 

104.00000 104.001.000

0.00

0300 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0305 F/A Partnering 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0310 F/A Asphalt Pavement Incentive 36,887.240

0.000

700-70012  
 

36,887.240

F A 

1.00000 36,887.2436,887.240

0.00
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PCN: 17891-BID    ESTIMATE RUN 11/18/2011

PROJECT: STA0362-030                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:36:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0315 F/A Fuel Cost Adjustment 5,110.740

0.000

700-70016  
 

5,110.740

F A 

1.00000 5,110.745,110.740

0.00

0320 F/A Roadway Smoothness Incentive 41,971.980

0.000

700-70018  
 

41,971.980

F A 

1.00000 41,971.9841,971.980

0.00

0325 F/A Asphalt Cement Cost Adjustment 71,345.100

0.000

700-70019  
 

71,345.100

F A 

1.00000 71,345.1071,345.100

0.00

0330 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000

HOUR

1.00000 0.000.000

0.00

0335 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0340 F/A ESB Program 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0345 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0365 Added Item (Lump Sum)/ Concrete Patch and Concrete 
Coring

0.000

0.000

900-00014  
 

0.000

L S 

1,300.00000 0.000.000

0.00

0370 Added Item (Dollar)/ 0.000

0.000

900-00006  
 

0.000

DOL 

0.00000 0.000.000

0.00

0375 Added Item (Dollar)/ Failing Lottmans HMA 
(SX)(100)(PG64-22)

-7,067.570

0.000

900-00006  
 

-7,067.570

DOL 

1.00000 -7,067.57-7,067.570

0.00
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PCN: 17891-BID    ESTIMATE RUN 11/18/2011

PROJECT: STA0362-030                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:36:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0380 Liquidated Damages 0.000

0.000

620-00040  
 

0.000

DOL 

1.00000 0.000.000

0.00

CAT 2,623,810.120.002,623,810.12CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0350 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

11,000.00000 11,000.001.000

0.00

0355 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

9,500.00000 9,500.001.000

0.00

0360 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

1,000.00000 1,000.001.000

0.00

CAT 21,500.000.0021,500.00CURRENT AMT0400 $ $ $

$ 2,645,310.120.00$2,645,310.12$CURRENT AMTPROJECT TOTAL


